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APPENDIX A

CURRENT FISCAL YEAR COMMITMENTS

FEDERAL FISCAL YEAR 2000

Appendix A is a summary of commitments compiled from Volume I for the current federal fiscal year 2000,
including the deliverable date to meet each commitment.  The process used to prepare this Appendix is found
in Section 2, Chapter 2, of this volume.
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Appendix A

Project Activities Schedule for the Federal Fiscal Year 2000

Federal Fiscal Year Identified:  2000

No. Commitment Schedule Date
A-1 Issue Request For Proposal for offsite vendor decontamination of

SR-W013B, LLW to be Decontaminated Offsite, if necessary
(Volume I, Sec. 3.1.2.1).

Completed*

A-2 Within 90 days of Treatability Variance approval, issue a Request
for Proposal for treatment of SR-W009, Silver-Coated Packing
Material (Volume I, Sec. 3.1.1.4)

Estimated
Date**
(4/1/00)

A-3 Within 90 days of SRS receipt of written approval from the state of
Tennessee to ship South Carolina PCB wastes, SRS will provide to
SCDHEC the date that SR-W079 shipment to ETTP will be
completed. (Volume I, Sec. 3.1.2.3.3)

Estimated
Date**
(4/1/00)

*     Commitment deleted and identified as “complete” (Reference letter from SRS to SCDHEC, 12/9/99).

** Estimated date; actual date will be determined by the completion of an action by others.


